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COMPREHENSIVE RISK ASSESSMENT IMPACTS (1 0561) - NMH-533-93 

The referenced letter asks for an assessment of the scope, schedule and budget impacts of the 
Comprehensive Risk Assessment (CRA) on Operable Unit (OU) work packages. The following 
assessment was made in light of both Department of Energy's (DOE) and Systematic Management 
Service's positions outlined in the reference. 

The CRA should be developed concurrently with the Feasibility Study (FS) as recommended by the 
CRA forum. This interface would allow the assessment of both OU risks and site-wide risks for all 
remediation alternatives at an OU. The most appropriate remediation alternative could then be 

' chosen based on human health risks. 

In order to have a CRA though, there must be more than one OU to assess. This is because the 
cumulative risk from one OU wouM just be the OU risk itself. Therefore, the results of a CRA would 
only be needed when there are at least two OUs to assess. Also, since the CRA scoping document 

I 
I I  I sp1.i~ the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage, it would 

be appropriate to start separate CRA risk assessments in each drainage. It would also be appropriate 
for OU 6, "Walnut Creek," and OU 5, "Woman Creek," to be included in the first set of CRA results for 
each drainage since these OUs accept contaminants from all other OUs. Therefore, the CRA should 
be started in each drainage when there are at leas! two FS Reports started for each drainage, and 
OU 5 and OU 6 are included. 
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The start of the FS Report preparation for the seven OUs are outlined below. OUs 4 and 7 are 
Resource Conservation and Recovery Act (RCRA) units and are currently developing Interim 
MeasureUnterim Remedial Action (IM/IRA) Decision Documents. The schedule for the start of a 
comprehensive FS Report at OUs 4 and 7 is currently being developed and is expected to be after 
May 1995. 
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In the Walnut Creek drainage, OU 2 and OU 6 will be the first OUs to start the FS Report. Since all the 
criieria for starting the CRA are present, the CRA should proceed with a formal quantitative analysis in 
May 1995. 

In the Woman Creek drainage, OU 1 and OU 2 will be the first OUs to start the FS Report. Since OU 5 
must also be included for the Woman Creek drainage, the CRA should proceed with a formal 
quantitative analysis in October 1995. 

Given that the CRA results are not needed for approximately two years, there is no immediate cost or 
schedule impact due to the C R A  There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though 
due to ramping up of the CRA to meet FS Report requirements. DOE costs will be incurred in FY '95 
since the CRA is being developed by an outside contractor. EG&G Rocky Flats, Inc. will add =OK to 
its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the 
report. If the CRA findings affect remediatiin alternative selection, there will be supplemental budget 
and schedule requested for FS Report rework. 

If you have any questions, please contact me or D. M. Smith of Environmental Science and 
Engineering at extension 8636. 

N. M. Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - J. K. Hartman 

cc: 

R. J. Schassburger - 
B. K. Thatcher 

A. H. Pauole - DOE,RFO 
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